
 
 
 
 
 
 
 

NOTICE OF MEETING 

STATE PUBLIC WORKS BOARD 

Monday, August 17, 2015, at 11:00 a.m. in Room 113, 
State Capitol, Sacramento, California 

 
 
 

AGENDA 

I.  Roll Call 

II.  Approval of minutes from the July 13, 2015 meeting 

III.  Consent Items Page 2 

IV.  Action Item Page 38 

V.  Closed Session  Page 57 

VI.  Reportables Page 57 
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CONSENT ITEMS 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
NEW INYO COUNTY COURTHOUSE (JOSEPH SITE) 
INYO COUNTY 
 
Authority: Sections 70371.5 and 70371.7 of the Government Code 
 Chapters 21 and 29, Statutes 2012, Item 0250-301-3138(2), as reappropriated 

by the Budget Act of 2015 
 
 
Consider authorizing site selection 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

New Inyo County Courthouse (Joseph Site) 
Inyo County 

 
 

Action Requested 

If approved, the requested action would authorize site selection for this project.  
 
Scope Description 

This project is within scope.  The project provides for the site acquisition of land for the 
construction of a new courthouse consisting of one courtroom and one hearing room, with 
secure parking for judicial officers and staff including surface parking in the City of Bishop, Inyo 
County. The site under consideration for site selection is located in the City of Bishop (Joseph 
Site) and is comprised of approximately 5.47 acres of unimproved land. The property owner is 
agreeable to selling a one-acre portion of this parcel to the state for the development of a future 
courthouse with associated parking.  
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The Board approved site selection for two other sites (MacIver, City of Bishop) for the new 
courthouse at the November 8, 2013 meeting. Both sites were pursued but experienced 
difficulties in acquiring. The MacIver site offer was withdrawn by the seller, and the City of 
Bishop site is experiencing significant barriers that would delay project timelines by up to two 
years. A new site option (Joseph Site) has been identified that is privately owned and has a 
seller who is motivated to complete a timely transaction. 
 
Funding and Cost Verification 

This project is within cost. A total of $1,449,000 has been appropriated for this acquisition. 
This property can be acquired with the funds available and in accordance with legislative intent. 

 

$24,204,000 total authorized project cost 

$24,204,000 total estimated project cost 

$     753,000 project costs previously allocated:  acquisition 

$23,451,000 project costs to be allocated:  $696,000 acquisition, $1,234,000 preliminary 
plans, $1,636,000 working drawings, and $19,885,000 construction 
($17,080,000 contract, $873,000 contingency, $480,000 A&E, and 
$1,452,000 other project costs) 

 
CEQA 

The Judicial Council (JC) will undertake the preparation of an Initial Study to determine if the 
proposed project would have a significant environmental impact. This will be submitted with a 
future site acquisition application for the selected site. 
 
Project Schedule 

Close of escrow September 2016 
 
Condition of Property 

The Department of General Services (DGS) Environmental Services Section (ESS) staff 
conducted a site visit to the subject property on June, 25, 2015. The site is approximately 
5.47 acres and is bounded by Wye Road and U.S. highway 6, in the City of Bishop. The 
property has street accessibility and the necessary utilities infrastructure for the proposed 
Courthouse facility. The subject property is flat and there are no improvements.  Adjacent to the 
property to the north is a Ford dealership, west is open space presently used for crop 
production, east and south are existing light industrial businesses.  Also adjacent to the subject 
property, is an electric utility pole line located along the westerly boundary of U.S. Highway 6.   
  
A Phase 1 Environmental Site Assessment (ESA) was completed on March 5, 2015. In the 
report, several adjoining and nearby properties were identified as Underground Storage Tank 
(UST) release sites with impacted soil and groundwater.  Because the Phase I identified nearby 
sites with open UST cases and noted impacts on shallow groundwater in the region, the JC will 
do a follow-up Phase II investigation to obtain further information in order to determine whether 
or not these Recognized Environmental Conditions are an issue. DGS did not observe any 
additional environmental concerns. 
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Other: 

 The proposed site meets the size, location, and compatibility requirements of the JC. 

 The proposed acquisition is consistent with the state’s planning priorities in accordance with 
Government Code section 65041. 

 The acquisition price shall not exceed the estimated fair market value of the Property as 
determined by a DGS approved appraisal.   

 There are no historic issues, relocation assistance or implied dedication associated with this 
project. 

 The JC is not aware of any pending lawsuits on the Property. 

 
 
Staff Recommendation: Authorize site selection. 
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CONSENT ITEMS 

CONSENT ITEM—2 
CALIFORNIA HIGHWAY PATROL (2720) 
CRESCENT CITY REPLACEMENT FACILITY  
DEL NORTE COUNTY 
 
Authority: Chapter 25, Statutes of 2014, Item 2720-301-0044(2) 
 Chapters 10 and 11, Statutes of 2015, Item 2720-301-0044(2) 
 
 
Approve performance criteria 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—2 
California Highway Patrol 

Crescent City Replacement Facility 
Del Norte County 

 
Action requested 

If approved, the requested action would approve performance criteria. 
 
Scope Description 

This project is within scope. This project will design and construct a 23,219 net square feet 
single story main building built to Essential Services Standards with attached auto service bays 
on a recently acquired 3.99 acre parcel. The project includes public parking for the main building 
and secured covered parking for the patrol vehicles. Additional site improvements include 
fencing, flagpole, fuel island canopy, emergency generator, communications tower, landscaping 
and utilities.  
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Funding and Cost Verification 

This project is within cost.  The Budget Acts of 2014 and 2015 provide $23,674,000 for this 
project. 
 
$23,674,000 total authorized project costs 

$23,608,000 total estimated project costs  

$  2,369,000 project costs previously allocated:  $1,071,000 for acquisition and 
$1,298,000 performance criteria. 

$21,239,000 project costs to be allocated:  design/build($16,713,000 design/build 
contract, $501,000 contingency, $1,613,000, architecture and 
engineering, $2,271,000 other project costs, and agency retained 
$141,000) 

 
CEQA 

A Final Initial Study/Mitigated Negative Declaration is expected to be filed with the State 
Clearinghouse by October 2015, prior to award of the design-build contract.  
 
Real Estate Due Diligence 

A Summary of Conditions Letter for this project was completed on July 30, 2015, and no items 
were identified that would adversely affect the beneficial use and quiet enjoyment of the project. 
 
Project Schedule 

Approve performance criteria August 2015 
Award design-build contract March 2016 
Complete construction June 2018 
 
 
Staff Recommendation: Approve performance criteria. 
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CONSENT ITEMS 

CONSENT ITEM—3 
CALIFORNIA HIGHWAY PATROL (2720) 
SAN DIEGO REPLACEMENT FACILITY 
SAN DIEGO COUNTY 
 
Authority: Chapter 25, Statutes of 2014, Item 2720-301-0044(4) 
 Chapters 10 and 11, Statutes of 2015, Item 2720-301-0044(4) 
 
 
Approve performance criteria 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—3 
California Highway Patrol 

San Diego Replacement Facility 
San Diego County 

 
Action requested 

If approved the action requested would approve performance criteria. 
 
Scope Description 

This project is within scope.  This project will design and construct a 45,888 net square feet 
single story main building built to Essential Services Standards and with attached auto service 
bays on a recently acquired 5.9 acre parcel. The project includes public parking for the main 
building and secured covered parking for the patrol vehicles. Additional site improvements 
include fencing, flagpole, fuel island canopy, emergency generator, communications tower, 
landscaping and utilities.  
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Funding and Cost Verification 

This project is within cost.  The Budget Acts of 2014 and 2015 provide $44,955,000 for this 
project.  An earlier augmentation, Executive Order C 14/15-15, provided $819,000 additional 
funds for site acquisition.  
 
$45,774,000 total authorized project costs  

$45,774,000 total estimated project costs  

$12,919,000 project costs previously allocated:  $11,231,000 acquisition and $1,688,000 
performance criteria. 

$32,764,000 project costs to be allocated:  design/build($26,219,000 design/build contract, 
$784,000 contingency, $1,982,000, architecture and engineering $3,279,000 
other project costs, and $500,000 agency retained). 

 
CEQA 

A Final Initial Study/Mitigated Negative Declaration is expected to be filed with the State 
Clearinghouse by October 2015, prior to award of the design-build contract.  
 
Real Estate Due Diligence 

A Summary of Conditions Letter for this project was completed on July 30, 2015, and no items 
were identified that would adversely affect the beneficial use and quiet enjoyment of the project. 
 
Project Schedule 

Approve performance criteria August 2015 
Award design-build contract April 2016 
Complete construction October 2018 
 
 
Staff Recommendation: Approve performance criteria. 
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CONSENT ITEMS 

CONSENT ITEM—4 
FORESTRY AND FIRE PROTECTION (3540) 
PINE MOUNTAIN FIRE STATION – RELOCATE FACILITY 
TULARE COUNTY 
 
Authority: Chapters 171 and 172, Statutes of 2007, Item 3540-301-0001 (3), as reappropriated 

by the Budget Act of 2010 
 Chapter 712, Statutes of 2010, Item 3540-301-0660 (3), as reappropriated by the 

Budget Act of 2012 
 Chapter 25, Statutes of 2014, Item 3540-301-0660 (15) 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Department of Forestry and Fire Protection  

Pine Mountain Fire Station – Relocate Facility 
Tulare County 

 
 
Action requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope. This project includes construction of a prototypical 
single-building, 1-Engine fire station (6,061 sf), a generator/pump/storage building with 
generator (648 sf), and a water treatment building (175 sf) on state-owned property acquired 
in 2010. Site improvements include a 1,000 gallon fuel vault, a water storage and distribution 
system, a septic tank and leach field, hose wash rack, all necessary utilities and site work, 
fencing, lighting, landscaping/irrigation, storm drainage, and all other necessary appurtenances.  
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Funding and Cost Verification 

This project is within cost.  Chapters 171 and 172, Statutes of 2007, Item 3540-301-0001(3) 
provides $393,000 for acquisition.  Chapter 712, Statutes of 2010, Item 3540-301-0660(3) 
provides $9,270,000 for preliminary plans, working drawings and construction of this project.  
Chapter 25, Statutes of 2014, Item 3540-301-0660(15) provides an additional $582,000 for 
construction. 
 
$10,969,000 total authorized project costs 

$  6,544,000 total estimated project costs 

$     975,000 project costs previously allocated:  $393,000 acquisition and $582,000 preliminary 
plans 

$  5,569,000 project costs to be allocated:  $724,000 working drawings and $4,853,000 
construction ($3,849,000 contracts, $192,000 contingency, $507,000 A&E, and 
$305,000 other project costs) 

$ 4,425,000 estimated project savings:  construction 

 
CEQA 

A Notice of Determination was filed with the State Clearinghouse on April 15, 2015, and the 
30-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence  

A Summary of Conditions Letter for this project was completed on June 15, 2015. The letter 
identifies that the project site is within a Land Conservation Agreement (Williamson Act) with 
Tulare County, creating an agricultural preserve.  Staff and counsel to the Board have reviewed 
the Summary of Conditions Letter, the subject Williamson Act agreement, and the associated 
compatible uses within the agreement and determined this project and its use as a fire station is 
permissible under this agreement as a compatible use.  However, this use restriction still 
creates an unnecessary cloud on title and should be cleared.  Actions are underway to clear this 
restriction from title.  No other issues that would adversely affect the beneficial use and quiet 
enjoyment of the property were identified. 
 
Project Schedule 

Approve preliminary plans August 2015 
Complete working drawings August 2016 
Start construction February 2017 
Complete construction April 2018 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—5 
DEPARTMENT OF PARKS AND RECREATION (3790) 
ONYX RANCH – KELSO PARCELS  
KERN COUNTY 
DPR Parcel Number 010753,   DGS Parcel Number 10850 
 
Authority: Chapter 712, Statutes of 2010, Item 3790-301-0263 (7), as reappropriated by the 

Budget Act of 2013 
 
 
Consider authorizing site selection 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—5 
Department of Parks and Recreation 

Onyx Ranch – Kelso Parcels 
Kern County 

 
 

Action Requested 

If approved, the requested action would authorize site selection. 
 
Scope Description 

This project is within scope.  The Legislature has approved funding for the purchase of 
interests in lands consistent with the Off-Highway Vehicle Trust Fund, made up of monies from 
motor vehicle fuel taxes, Off Highway Vehicle (OHV) registration fees and other sources. This 
request will authorize the site selection of three parcels comprising approximately 1,273 acres of 
land under a single ownership (Property).  The individual parcels range in size from 
approximately 120 to 640 acres and constitute an addition to the 25,316 acres previously 
purchased by the Department of Parks and Recreation (Parks) in December 2014.   
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Funding and Cost Verification 

This project is within cost.  A total of $32 million has been appropriated for opportunity OHV 
land acquisitions in Southern California. The Property can be acquired with the remaining funds 
in accordance with legislative intent.  
 
 
CEQA  

An environmental impact report (EIR) was prepared for the original Eastern Kern County 
Acquisition identified as Onyx Ranch.  The current acquisition is considered the second and 
final acquisition to the first acquisition that was in December of 2014.  The EIR approved in the 
first acquisition includes the three parcels currently being considered for acquisition.  The history 
of the CEQA process up to this point began with the Draft EIR being circulated through the 
State Clearinghouse on February 15, 2013, with the review period ending on April 1, 2013.  
During that period 31 comment letters were received in addition to three oral comments during a 
public hearing held in Tehachapi, California on March 16, 2013.  None of the comments resulted 
in substantive changes to the EIR.  Several comment letters from OHV groups and conservation 
groups indicated support for the entire acquisition as defined in the EIR.  The Final EIR/Notice 
of Determination was filed with the State Clearinghouse on October 4, 2013 and the 30-day 
comment period expired on November 3, 2013.  The EIR does identify a significant unavoidable 
impact on the California desert tortoise, a Federally-listed endangered species. The CEQA 
findings include a statement of overriding considerations relative to the impact on the desert 
tortoise.  
 
Project Schedule 

Close of escrow December 2015 
 
 
Condition of Property Statement 

On May 14, 2013, staff from the Environmental Services Section of the Department of General 
Services (DGS) visited the Property. The assemblage of parcels is irregular in shape, spanning 
about 21 miles from east to west, and about 11 miles from north to south.  It is bounded by 
State Highway 14 and Red Rock Canyon State Park to the east, and Sequoia National Forest 
and the Piute Mountains to the west.  The location is also primarily in the area bounded by Dove 
Spring Canyon in the north and Jawbone Canyon in the south.  The Property is predominantly 
undeveloped land; however, improvements on the site include two Los Angeles Aqueduct 
pipelines, overhead electrical transmission lines, abandoned mine prospects, paved and 
unimproved roads, and livestock grazing/ranching land.  Future phases may include three 
additional areas: parcels immediately contiguous to the Property in Kelso Valley and “outlier” 
parcels, in the Landers Meadow area northwest of the majority of the Property and in the 
Caliente Creek area to the southwest. 
 
The Property is situated near the southwest terminus of the Sierra Nevada mountain range and 
it consists of moderate to high-relief, mountain and canyon topography.  The Property has three 
distinct subareas of topographic and vegetative features, described here as Eastern, Central, 
and Western.  
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 The Eastern area topography is generally flat-bottomed with tributary drainages and 
canyons. In general, this portion of the site is characterized by relatively low-relief 
uplands sloping to the east, steep-sided drainages intersecting major canyons, and 
moderately to steeply sloping ridge lines. Vegetation is minimal; the dominant 
groundcover includes desert sage brush.  

 The Central area is bounded by two linear ridgelines that include steep-sided tributary 
drainages. The dominate vegetation includes varied species of “Joshua” trees.   

 The Western area topography is moderately sloping hillside, meadow like, in Kelso 
Valley, to mountainous steeply sloping drainages on the east side of Piute Mountains. 
Spring fed grassland is the dominate groundcover in Kelso Valley while pine trees cover 
the mountainous areas.  

 
The Property’s soil is alluvium derived from weathered granite. A number of named and 
unnamed springs are present throughout the site. Abandoned prospects pits are present on 
parcels in the Dove Springs area.  Some pits were backfilled, and all pits were secured by 
barbed wire fencing. The extent of these features was limited to small waste rock piles and their 
locations were generally very remote. The eastern portion of the site is used by off-road vehicle 
riders on Bureau of Land Management (BLM) designated routes extending from the Jawbone 
Canyon Open Area in the south to the Dove Springs Open Area in the north. The parcels in the 
central and western area appear to be used for livestock grazing. A water tank with a livestock 
trough was observed on one of the parcels. In overview, the site appeared very clean, with no 
presence of illegal dumping and no features of processing facilities that would suggest the 
presence of hazardous substances.  
 
On July 2, 2015, Parks OHV staff verified that there have been no changes in the operation or 
environment of the Property since DGS staff visited the site in May of 2013. 
 
 
Phase I Environmental Site Assessment (ESA) 

Geocon Consultants completed a Phase I ESA in November 2011 and Kennedy/Jenks 
Consultants completed a Phase I ESA in September 2008 for the Property in accordance with 
the American Society of Testing and Materials.  The Phase I ESAs reported no onsite or offsite 
Recognized Environmental Conditions (RECs) for the Property and that no further investigations 
were required.  It should be noted that in the Geocon Phase I ESA, they reported observations 
from outside the site parcel boundaries that did not indicate hazardous substances present at 
this location, although Geocon could not rule out its presence without further observations.  On 
April 27, 2015, Geocon conducted a site visit of the Property to confirm that conditions had not 
changed since the first report facilitating the first acquisition at Onyx Ranch. On May 11, 2015, 
they completed an update to the original report that was delivered to the state.  The updated 
report concludes that the subject parcels are in an acceptable condition with no known RECs.  
However, De minimis environmental conditions (not considered RECs) were identified at the 
ranch headquarters on one of the parcels including debris in several onsite structures (wooden 
barn, single-axle trailer, residence, and wooden shed) and small chemical and fuel containers 
located within or adjacent to the structures. Geocon Consultants recommends that these 
materials be removed and properly disposed of prior to any future site development or 
demolition of the site structures. They also concluded that asbestos building materials and lead-
containing paint could be present on and around the site structures and recommend that if 
renovation or demolition of the site buildings is planned, a survey should be performed to 
determine if specialized handling, abatement and disposal of these materials may be necessary. 
Remediation, if any, will be performed by Seller prior to acquisition. 
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Other: 
 

 The three subject parcels are contiguous to the Onyx Ranch property acquired by Parks in 
December 2014.  A portion of the Onyx Ranch property that was previously acquired is also 
contiguous to Federal BLM property.  Parks and BLM will be cooperatively managing the 
two ownerships as one park in a manner similar to the Parks/BLM management agreement 
at Ocotillo Wells State Vehicular Recreation Area.  The BLM property includes existing 
infrastructure in support of recreational use by the public, including a visitor center, 
bathrooms, and unimproved campgrounds, off-road vehicle routes. 

 The proposed acquisition is consistent with the state’s planning priorities in accordance with 
Section 65041 et. seq. of the Government Code. State ownership of the Property will allow 
Parks to provide recreational pubic use of existing trails and areas, while helping to protect 
and preserve wildlife habitats ad unique natural resources. No development is currently 
planned for the Property. 

 The Seller (Licensor) has a License Agreement with Hafenfeld Ranch LLC, (Licensee) to 
graze cattle on the Property that will expire on December 31, 2016. The License Agreement 
also includes grazing rights to the Licensee on land that the Licensor leases from the City of 
Vernon and on adjacent BLM property. The License Agreement is subject to a Grazing 
Permit with BLM known as the Rudwick Common Grazing Allotment with annual rent of One 
Dollar ($1.00). Grazing is beneficial for suppression of fire danger from grass accumulation, 
and Parks may enter into new leases for cattle grazing when the current License expires.  
Areas of potential conflict between OHV activity and cattle grazing will be fenced off. 

 The Phase I ESA makes reference to a ranch headquarters located in one of the subject 
parcels. The ranch house does not serve as a permanent residence but does support the 
operation of the grazing lease on a seasonal basis. In July 2015, Parks conducted an 
historical evaluation of the Kelso Ranch Buildings. The results of the evaluation indicate the 
ranch buildings are historically significant for their 50 – 95 year association with traditional 
ranching practices in Eastern Kern County. If the subject parcels are acquired, the ranch 
buildings would be preserved and potentially integrated into an interpretive program 
regarding historic regional cattle grazing. The ranch buildings would continue to be utilized 
on a seasonal basis by the cattle grazing operation Licensee until the expiration of the 
current License Agreement.  The ranch buildings would also be utilized by Parks staff to 
support OHV operations. A future grazing lease agreement is currently being developed 
between Parks and Licensee. Preservation, care and upkeep of the ranch buildings would 
be an element of the lease agreement (or subsequent amendment), with costs being shared 
by the Licensee and Parks.  Should a new License Agreement not commence after 
December 31, 2016, Parks has the resources necessary to preserve and maintain the 
historical ranch buildings using its existing operations budget without additional help from 
the Licensee. 

 The Property is encumbered with blanket easements pursuant to an Access Easement and 
License Agreement (Agreement) in favor of the City of Vernon (City) for access and 
placement of utilities to support Wind Generation operations located in the area. The 
Agreement requires that the City shall have no right to use the access easements until the 
Seller and the City have determined, identified and agreed to specific locations for the 
easements. Parks will be a successor in interest to the Easement and License Agreement 
and will have the authority to approve the location of any future easements on the Property.  
The easements will have little to no effect on the anticipated use of the Property. 

 The purchase price shall not exceed the estimated fair market value as determined by a 
DGS approved appraisal. 

 There is no implied dedication or relocation assistance impacting the subject Property. 
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 Parks is not aware of any pending lawsuits on the property.   

 Funding for the management of the Onyx Ranch OHV area is provided by the OHV Trust 
Fund, beginning with a budget appropriation in the 2014-15 Budget Act and continuing in the 
2015-16 Budget.  The management of these three parcels would not require any additional 
resources beyond what has already been provided to Parks. 

 
 
Staff Recommendation: Authorize site selection 
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CONSENT ITEMS 

CONSENT ITEM—6 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIPATRIA STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
IMPERIAL COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider: 

a) approving preliminary plans 

b) approving the use of Inmate/Ward Labor 

c) recognizing revised project costs 

d) approving an augmentation $653,623 

(0.22 percent of appropriation) 

(4.84 percent cumulative) 

 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—6 
Department of Corrections and Rehabilitation 

Calipatria State Prison 
Health Care Facility Improvement Project 

Imperial County 
 
Action Requested 

If approved, the requested action would recognize revised project costs and approve 
preliminary plans, the use of Inmate/Ward Labor, and an augmentation. 
 
Scope Description 

This project is within scope.  The health care facility improvement project at Calipatria State 
Prison (CAL) will support CAL’s operation as a Basic institution as part of the California 
Department of Corrections and Rehabilitation (CDCR) Health Care Facility Improvement 
Program strategy to address statewide prison health care deficiencies.  The purpose of the 
health care facility improvements at CAL is to remedy deficiencies in primary care, specialty 
care, laboratory, health care administration, and Administrative Segregation Unit (ASU) clinic. 
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CAL is one of seventeen institutions designated as a Basic institution.  Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population. 
 
This project includes primary care clinic renovations and additions to Facilities A, B, C, and D; a 
new ASU primary care clinic; renovations to the central health services building; and health care 
administration renovation.  The primary care clinic renovations and additions at Facilities A, B, C 
and D will provide primary health care consultation and treatment consistent with the delivery of 
a Basic level of care.  The new ASU primary care clinic will provide separate clinical treatment 
space for the secure ASU population.  The renovated clinics will include lab draw stations to 
increase access to these services in an appropriate setting.  The central health services 
renovation will provide specialty clinical services and consultation, and emergency treatment 
consistent with a delivery of a Basic level of care.  The health care administration renovation will 
provide offices for health care administration staff displaced from the central health services 
building to accommodate more clinical space. 
 
Additionally, CDCR is requesting to use Inmate/Ward Labor resources for this project.  A final 
decision regarding the construction delivery method will be made at the completion of working 
drawings.  
 
Funding and Cost Verification 

This project is not within cost.  On July 18, 2014, the State Public Works Board took an action 
allocation $18,360,000 of the $300,000,000 General Fund appropriated in Section 28(a) of 
Chapter 7 of the Statutes of 2007 (AB900) of the Governmental Code, to complete design and 
construction of this project.  Section 7050(a)(5) of the Penal Code further provides this 
appropriation may also be used for the design and construction projects in the Health Care 
Facility Improvement Program at state prison facilities.  A revised project estimate was prepared 
in association with the completion of preliminary plans.  Based on this new estimate, the current 
total estimated project cost is $19,497,000, which is an increase of $1,137,000.   This increase is 
primarily due to additional work required to comply with code requirements. 
 

$18,360,000 total authorized project costs 

$19,497,000 total estimated costs 

$18,360,000 project costs previously allocated:  $1,191,000 preliminary plans, $1,147,000 
working drawings, and $16,022,000 construction ($10,609,000 contract, 
$637,000 contingency, $934,000 A&E, $1,167,000 other project costs, and 
$2,675,000 agency retained items) 

 
$  1,137,000 project cost increase: decrease of $182,000 preliminary plans and $115,000 

working drawings, and an increase of $1,434,000 construction ($748,000 
contract, $45,000 contingency, $234,000 A&E, $249,000 other project costs, and 
$158,000 agency retained items) 

 

 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 8, 2015, and the 35-day 
statute of limitations expired without challenge. 
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Real Estate Due Diligence 

A Summary of Conditions Letter covering the property impacted by this project was completed 
in July 2013, and no issues that would adversely affect the beneficial use and quiet enjoyment 
of the project were identified. 

 
Project Schedule 

Approve preliminary plans August 2015 
Complete working drawings June 2016 
Start construction June 2016 
Complete construction December 2017 

 

Staff Recommendation: Recognize revised project costs and approve preliminary 
plans, the use of Inmate/Ward Labor, and an augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—7 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CENTINELA STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
IMPERIAL COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statues of 2007 
 Section 7050 of the Penal Code 
 
 
Consider approving: 

a) preliminary plans 

b) the use of Inmate/Ward Labor 

c) an augmentation $885,000 

 (0.30 percent of appropriation) 

 (4.84 percent cumulative) 

 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
Department of Corrections and Rehabilitation 

Centinela State Prison 
Health Care Facility Improvement Project 

Imperial County 
 
Action Requested 

If approved, the requested action would approve preliminary plans, use of Inmate/Ward 
Labor, and an augmentation. 
 
Scope Description 

This project is within scope. The health care facility improvement project at Centinela State 
Prison (CEN) will support CEN’s operation as a Basic institution as part of the California 
Department of Corrections and Rehabilitation (CDCR) Health Care Facility Improvement 
Program strategy to address statewide prison health care deficiencies. The purpose of the 
health care facility improvements at CEN is to remedy deficiencies in primary care, specialty 
care, pharmacy, laboratory, health care administration, and Administrative Segregation Unit 
(ASU) clinic. 
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CEN is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population. 
 
This project includes renovations and additions to the primary care clinics at Facilities A, B, C, 
and D; a new ASU primary care clinic; and renovations to the central health services building.  
The new primary care clinic renovation and additions at Facilities A, B, C and D will provide 
primary health care consultation and treatment consistent with the delivery of a Basic level of 
care.  The renovated clinics will include lab draw stations to increase access to these services in 
an appropriate setting.  The new ASU primary care clinic will provide separate clinical treatment 
space for the secure ASU population. The central health services renovation will provide 
specialty clinical services and consultation, and emergency treatment consistent with a Basic 
level of care. 
 
Additionally, CDCR is requesting to use Inmate/Ward Labor resources for this project.  A final 
decision regarding the construction delivery method will be made at the completion of working 
drawings. 
 
Funding and Cost Verification 

This project is not within cost.  On July 18, 2014, the State Public Works Board took an action 
allocating $18,051,000 of the $300,000,000 General Fund appropriated in Section 28(a) of 
Chapter 7 of the Statutes of 2007 (AB 900) of the Government Code, to complete design and 
construction of this project.  Section 7050(a)(5) of the Penal Code further provides this 
appropriation may also be used for the design and construction projects in the Health Care 
Facility Improvement Program at state prison facilities.  A revised project estimate was prepared 
in association with the completion of preliminary plans.  Based on this new estimate, the current 
total estimated project cost is $18,936,000, which is an increase of $885,000.  This increase is 
primarily due to additional work required to comply with code requirements.  CDCR is requesting 
an augmentation in the amount of $885,000 to cover this cost increase. 
 
$18,051,000 total authorized project costs 

$18,936,000    total estimated costs 

$18,051,000 project costs previously allocated:  $1,142,000 preliminary plans, $1,141,000 
working drawings, and $15,768,000 construction ($10,553,000 contract, 
$633,000 contingency, $929,000 A&E, $1,203,000 other project costs, and 
$2,450,000 agency retained items) 

$     885,000  requested augmentation:  a decrease of $194,000 preliminary plans and $93,000 
working drawings, and an increase of $1,172,000 construction ($493,000 
contract, $30,000 contingency, $233,000 A&E Costs, $259,000 other project 
costs, and $157,000 agency retained items) 

 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 08, 2015, and the 35-day 
statute of limitations expired without challenge. 
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Real Estate Due Diligence 

A Summary of Conditions letter covering the property impacted by this project was completed in 
July 2013, and no issues that would adversely affect the beneficial use and quiet enjoyment of 
this project were identified. 
 
Project Schedule 

Approve preliminary plans August 2015 
Complete working drawings June 2016 
Start construction June 2016 
Complete construction December 2017 

 

Staff Recommendation: Approve preliminary plans, use of Inmate/Ward Labor and an 
augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—8 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CHUCKAWALLA VALLEY STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
RIVERSIDE COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider approving: 

a) preliminary plans 

b) the use of Inmate/Ward Labor 

c) an augmentation $1,389,000 

 (0.46 percent of appropriation) 

 (4.84 percent cumulative) 

 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—8 
Department of Corrections and Rehabilitation 

Chuckawalla Valley State Prison 
Health Care Facility Improvement Project 

Riverside County 
 
Action Requested 

If approved, the requested action would approve preliminary plans, the use of 
Inmate/Ward Labor and an augmentation. 
 
Scope Description 

This project is within scope. The health care facility improvement project at Chuckawalla 
Valley State Prison (CVSP) will support CVSP’s operation as a Basic institution as part of the 
California Department of Corrections and Rehabilitation (CDCR) Health Care Facility 
Improvement Program strategy to address statewide prison health care deficiencies. The 
purpose of the health care facility improvements at CVSP is to remedy deficiencies in primary 
care, specialty care, laboratory, pharmacy, and health care administration. 
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CVSP is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population. 
 
This project includes renovations and additions to primary care clinics at Facilities A, B, C, 
and D; renovations to the central health services building; and a new health care administration 
building. The primary care clinic renovations and additions at Facilities A, B, C, and D will 
provide primary health care consultation and treatment consistent with the delivery of a Basic 
level of care. The renovated clinics will include lab draw stations to increase access to these 
services in an appropriate setting. The central health services renovation is to provide an 
additional specialty exam room, clinical support space, optical services, a mental health 
assessment room, and an expanded triage and treatment area.  The new health care 
administration building will provide offices for health care administration staff that have been 
displaced by clinical activities at CVSP. 
 
Additionally, CDCR is requesting to use Inmate/Ward Labor resources for a portion of this 
project.  A final decision regarding the construction delivery method will be made at the 
completion of working drawings.  
 

Funding and Cost Verification 

This project is not within cost. On July 18, 2014, the State Public Works Board took an action 
to allocate $17,817,000 of the $300,000,000 General Fund appropriated in Section 28(a) of 
Chapter 7 of the Statutes of 2007 (AB 900) of the Government Code, to complete design and 
construction of this project. Section 7050(a)(5) of the Penal Code further provides this 
appropriation may also be used for the design and construction projects in the Health Care 
Facility Improvement Program at state prison facilities.  A revised estimate was prepared in 
association with the completion of preliminary plans. Based on the new estimate, the current 
total estimated project cost is $19,206,000, which is an increase of $1,389,000. This increase is 
primarily due to additional work required to comply with code requirements.   CDCR is 
requesting an augmentation in the amount of $1,389,000 to cover this cost increase. 
 
$17,817,000 

$19,206,000 

total authorized project costs 

total estimated project costs 

$17,817,000 project costs previously allocated:  $1,133,000 preliminary plans, $1,087,000 
working drawings, and $15,597,000 construction ($9,988,000 contract, 
$599,000 contingency, $979,000 A&E, $1,215,000 other project costs, and 
$2,816,000 agency retained items)  

$  1,389,000 

 

requested augmentation:  a decrease of $102,000 preliminary plans and 
$120,000 working drawings, and an increase of $1,611,000 construction 
($1,064,000 contract, $64,000 contingency, $175,000 A&E Costs, $190,000 
other project costs, and $118,000 agency retained items) 
 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 08, 2015, and the 35-day 
statute of limitations expired without challenge. 
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Real Estate Due Diligence 

A Summary of Conditions letter covering the property impacted by this project was completed in 
July 2013, and no issues that would adversely affect the beneficial use and quiet enjoyment of 
this project were identified. 
 
Project Schedule 

Approve preliminary plans August 2015 
Complete working drawings June 2016 
Start construction June 2016 
Complete construction December 2017 
 
 
Staff Recommendation: Approve preliminary plans, the use of Inmate/Ward Labor and 

an augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—9 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
IRONWOOD STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
RIVERSIDE COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 

Consider approving: 

a) preliminary plans 

b) the use of Inmate/Ward Labor 

c) an augmentation $762,000 

 (0.25 percent of appropriation) 

 (4.84 percent of cumulative) 

 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—9 
Department of Corrections and Rehabilitation 

Ironwood State Prison 
Health Care Facility Improvement Project 

Riverside County 
 
Action Requested 

If approved, the requested action would approve preliminary plans, the use of 
Inmate/Ward Labor and an augmentation. 
 
Scope Description 

This project is within scope. The Health Care Facility Improvement Project at Ironwood State 
Prison (ISP) will support ISP’s operation as a Basic institution as part of the California 
Department of Corrections and Rehabilitation Health Care Facility Improvement Program 
strategy to address statewide prison health care deficiencies. The purpose of the health care 
facility improvements at ISP is to remedy deficiencies in primary care, specialty care, laboratory, 
and pharmacy. 
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The ISP is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population. 

 
This project includes renovations and additions to the primary care clinics at Facilities A, B, C, 
and D, and renovations to the central health services building. The primary care clinic 
renovations and additions will provide primary health care consultation and treatment consistent 
with the delivery of a Basic level of care. The renovated clinics will include lab draw stations to 
increase access to these services in an appropriate setting. The central health services 
renovation is to provide additional shared specialty exam room, clinical support space, a 
relocated physical therapy room, optical services, a mental health assessment room, and an 
expanded treatment and triage area. 
 
Additionally, CDCR is requesting to use Inmate/Ward Labor resources for this project. A final 
decision regarding the construction delivery method will be made at the completion of working 
drawings.  
 
Funding and Cost Verification 

This project is not within cost. On July 18, 2014, the State Public Works Board took an action  
allocating $14,377,000 of the $300,000,000 General Fund appropriated in Section 28(a) of 
Chapter 7 of the Statutes of 2007 (AB 900) of the Government Code, to complete design and 
construction of the project. Section 7050(a)(5) of the Penal Code further provides the 
appropriation may also be used for the design and construction of projects in the Health Care 
Facility Improvement Program at state prison facilities.  A revised project estimate was prepared 
in association with the completion of preliminary plans.  Based on this new estimate, the current 
total estimated project cost is $15,139,000, which is an increase of $762,000. This increase is 
primarily due to additional work required to comply with code requirements.  CDCR is 
requesting an augmentation in the amount of $762,000 to cover this cost increase. 
  

$14,377,000 total authorized project costs 

$15,139,000 total estimated project costs 

$14,377,000 project costs previously allocated:  $907,000 preliminary plans, $871,000 
working drawings, and $12,599,000 construction ($7,985,000 contract, 
$479,000 contingency, $783,000 A&E, $971,000 other project costs, and 
$2,381,000 agency retained items) 

    
$11762,000 

 
requested augmentation:  a decrease of $110,000 preliminary plans and 
$96,000 working drawings, and an increase of $968,000 construction 
($367,000 contract, and $22,000 contingency, $207,000 A&E, $215,000 other 
project costs, and $157,000 agency retained items) 
 

CEQA 

A notice of Exemption was filed with the State Clearinghouse on May 8, 2015 and the 35-day 
statute of limitations expired without challenge. 
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Real Estate Due Diligence 

A Summary of Conditions Letter covering the property impacted by this project was completed 
in July 2013, and no issues that would adversely affect the beneficial use and quiet enjoyment 
of this project were identified. 
 

Project Schedule 

Approve preliminary plans August 2015 
Complete working drawings June 2016 
Start construction June 2016 
Complete construction December 2017 
 
 
Staff Recommendation: Approve preliminary plans, the use of Inmate/Ward Labor, 

and an augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—10 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
PELICAN BAY STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
DEL NORTE COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider approving: 

a) preliminary plans 

b) the use of Inmate/Ward Labor 

c) an augmentation $1,679,000 

 (0.56 percent of appropriation) 

 (4.84 percent cumulative) 

 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—10 
Department of Corrections and Rehabilitation 

Pelican Bay State Prison 
Health Care Facility Improvement Project 

Del Norte County 
 
Action Requested 

If approved, the requested action would approve preliminary plans, use of Inmate/Ward 
Labor, and an augmentation. 
 
Scope Description 

This project is within scope.  The health care facility improvement project at Pelican Bay 
State Prison (PBSP) will support PBSP’s operation as a Basic institution as part of the California 
Department of Corrections and Rehabilitation (CDCR) Health Care Facility Improvement 
Program strategy to address statewide prison health care deficiencies.  The purpose of the 
health care facility improvements at PBSP is to remedy deficiencies in primary care and 
laboratory. 
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PBSP is one of seventeen institutions designated as a Basic institution.  Basic institutions will 
have the capability of providing routine specialty medical services and consultation for the 
generally healthy inmate-patient population. 
 
This project includes renovations and additions to the primary care clinics at Facilities A and B; 
and renovations to the primary care clinics at Facilities C and D.  The primary care clinic 
renovations and additions at Facilities A and B will provide primary health care treatment and 
consultation consistent with the delivery of a Basic level of care.  The renovated clinics will 
include lab draw stations to increase access to these services in an appropriate setting.  The 
primary care clinic renovations at Facilities C and D will provide primary care treatment and 
consultation consistent with the delivery of a Basic level of care for the inmate-patients housed 
in the Security Housing Unit. 
 
Additionally, CDCR is requesting to use Inmate/Ward Labor resources for this project.  A final 
decision regarding the construction delivery method will be made at the completion of working 
drawings. 
 

Funding and Cost Verification 

This project is not within cost.  On July 18, 2014, the State Public Works Board took an 
action allocating $18,051,000 of the $300,000,000 General Fund appropriated in Section 28(a) 
of Chapter 7 of the Statutes of 2007 (AB 900) of the Government Code, to complete design and 
construction of the project.  Section 7050(a)(5) of the Penal Code further provides this 
appropriation may also be used for the design and construction of projects in the Health Care 
Facility Improvement Program at state prison facilities.  A revised project estimate was prepared 
in association with the completion of preliminary plans.  Based on the new estimate, the current 
total estimated project cost is $8,268,000, which is an increase of $1,679,000.  This increase is 
primarily due to additional work required to comply with code requirements.  CDCR is 
requesting an augmentation in the amount of $1,679,000 to cover this cost increase. 
 
$ 6,589,000 total authorized project costs 

$ 8,268,000 total estimated project costs 

$ 6,589,000 project costs to be allocated:  $397,000 preliminary plans, $385,000 working 
drawings, and $5,807,000 construction ($3,499,000 contract, $210,000 
contingency, $378,000 A&E, $455,000 other project costs, and $1,265,000 
agency retained items) 

$ 1,679,000 requested augmentation: decrease of $18,000 preliminary plans, and an increase 
of $117,000 working drawings and $1,580,000 construction ($1,028,000 contract, 
$62,000 contingency, $172,000 A&E, $186,000 other project costs, and 
$132,000 agency retained items) 

 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 8, 2015, and the 35-day 
statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

A Summary of Conditions letter covering the property impacted by this project was completed in 
July 2013, and no issues that would adversely affect the beneficial use and quiet enjoyment of 
this project were identified. 
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Project Schedule 

Approve preliminary plans August 2015 
Complete working drawings May 2016 
Start construction May 2016 
Complete construction November 2017 
 
 
Staff Recommendation: Approve preliminary plans, use of Inmate/Ward Labor and an 

augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—11 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIPATRIA STATE PRISON 
POTABLE WATER STORAGE TANKS 
IMPERIAL COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider approving: 

a) preliminary plans 

b) an augmentation $1,878,000 

 (0.63 percent of appropriation) 

 (4.84 percent cumulative) 

 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—11 
Department of Corrections and Rehabilitation 

Calipatria State Prison 
Potable Water Storage Tanks 

Imperial County 
 
Action Requested 

If approved, the requested action would approve preliminary plans and an augmentation. 

 
Scope Description 

This project is within scope.  This project will design and construct one new approximately 
1.25 million gallon potable water storage tank at Calipatria State Prison (CAL), as well as repair 
and upgrade the existing 2 million gallon potable water storage tank.  CAL’s existing 2 million 
gallon tank has become corroded internally which poses a potential health risk to staff and 
inmates, as has been determined by the California Department of Public Health.  The 
construction of one new potable water storage tank will provide the necessary daily operations 
and fire suppression water supply as required by the California Fire Code and allow for the 
existing tank to be taken out of service for repair.  In order to maintain constant adequate water 
flow to the institution, the tank will be designed with the necessary piping and plumbing to allow 
isolated operation of either tank during the maintenance and repair of the other. 
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Funding and Project Cost Verification 

This Project is not within cost.  On July 18, 2014, the State Public Works Board took an 
action allocating $5,303,000 of the $300,000,000 General Fund appropriated in Section 28(a) of 
Chapter 7 of the Statutes of 2007 (AB 900 General Fund) of the Government Code, to complete 
design and construction of this project.  A project cost estimate was prepared in association with 
the completion of preliminary plans.  Based on this revised estimate, the current total estimated 
project cost is $7,181,000, which is an increase of $1,878,000.  CDCR is requesting an 
augmentation in the amount of $1,878,000 to cover this cost increase.    

 
$  5,303,000 

$  7,181,000 

total authorized project costs 

total estimated project costs 

$  5,303,000 project costs previously allocated:  $477,000 preliminary plans, $436,000 
working drawings, and $4,390,000 construction ($3,073,000 contract, 
$184,000 contingency, $434,000 A&E, $595,000 other project costs, and 
$104,000 agency retained items) 
   

$  1,878,000 requested augmentation:  a decrease of $80,000 preliminary plans and an 
increase of $1,958,000 construction ($1,675,000 contract, $101,000 
contingency, $62,000 A&E, $72,000 other project costs, and $48,000 agency 
retained items) 

 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on July 24, 2014, and the 35-day 
statute of limitations expired without challenge. 

 
Real Estate Due Diligence 

A Summary of Conditions Letter for this project was completed on March 16, 2015, and no 
issues were identified that would adversely affect the beneficial use and quiet enjoyment of the 
project. 
 
Project Schedule 

Approve preliminary plans August 2015 
Complete working drawings May 2016 
Start construction August 2016 
Complete construction December 2017 
 
 
Staff Recommendation: Approve preliminary plans and an augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—12 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
LOS ANGELES COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the Government Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—12 
Department of Corrections and Rehabilitation 

Jail Project 
Los Angeles County 

 
 
Action Requested 
If approved, the requested action would establish the project scope, cost, and schedule. 
 

Scope Description 

This project will design and construct two new buildings, and expand and renovate the existing 
county jail located in the city of Lancaster on county-owned land.  The renovations and 
expansion will provide a new medical clinic, and housing, program, support, and administrative 
space.  The two new buildings will provide transitional housing space.   
 
Renovations will include custody control, visitation, laundry, warehouse, and kitchen/dining 
space, as well as seismic and utility upgrades.  Approximately 20 of the existing dormitory-style 
barracks will be renovated and expanded to provide additional day-room space.  Additionally, 
approximately four existing modular units will be relocated within the project site.  This project 
will provide approximately 724 additional medium-security beds to the existing 880 beds.   
 
This project will also include, but is not limited to, electrical; plumbing; mechanical; heating, 
ventilation, and air conditioning; security; and fire protection systems, and all other necessary 
appurtenances. 
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Funding and Project Cost Verification 
Section 15820.913 of the Government Code (AB 900, Phase 2) appropriates $870,074,000 
lease revenue bond financing authority to partially finance the design and construction of local 
jail facilities.  Award of this funding to individual counties is administered by the Board of State 
and Community Corrections (BSCC).  The BSCC has conditionally awarded $100,000,000 from 
this appropriation to Los Angeles County for this project.  All of the acquisition/study and any 
design and construction costs in addition to this amount will be paid by the county.  This action 
would allocate $100,000,000 from this appropriation to complete construction of this project. 
 
$123,400,000 total estimated project cost 

$100,000,000 state costs to be allocated:  design-build ($87,248,000 contract, $1,274,000 
A&E,  $7,478,000 other project costs, and $4,000,000 agency retained items) 

$  23,400,000 local costs to be allocated:  $5,847,000 performance criteria and $17,553,000 
design-build ($765,000 contract, $7,041,000 contingency, $396,000 A&E,  
$8,451,000 other project costs, and $900,000 agency retained items) 

 
CEQA 
Environmental review for this project is currently underway and the appropriate CEQA 
documentation will be completed prior to seeking approval of performance criteria. 
 
Real Estate Due Diligence 
Real Estate due diligence for this project is currently under review and will be completed prior to 
seeking approval of performance criteria. 
 
Project Schedule 
Approve performance criteria January 2016 
Approve proceed to bid March 2016 
Start construction October 2016 
Complete construction September 2019 
 
 
Staff Recommendation: Establish scope, cost, and schedule. 
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CONSENT ITEMS 

CONSENT ITEM—13 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
MONTEREY COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the Government Code 
 
 
Consider: 

a) approving preliminary plans 

b) recognizing an anticipated deficit 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—13 
Department of Corrections and Rehabilitation 

Jail Project 
Monterey County 

 
Action Requested 

If approved, the requested action would approve preliminary plans and recognize an 
anticipated deficit. 
 
Scope Description  

This project is within scope.  This project will design and construct a new, approximately 

135,000 square feet addition to the existing jail on approximately 2.6 acres of a greater 9± 

county-owned land located in the city of Salinas.  The expansion will include housing and 
program space and provide approximately 576 beds. 
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This project will include eight two-tiered housing units, providing approximately 288  
double-occupancy cells.  The housing area will also include day rooms; control rooms; 
recreation yards; and program, treatment, interview, and storage space.  This building will also 
include a support area which will provide visitation space; a central control room; a sally port; 
interview rooms; and training, storage, and staff support and administrative space. 
 
This project will also include, but is not limited to, electrical; plumbing; mechanical; 
computerized heating, ventilation, and air conditioning; security; and fire protection systems; as 
well as an area of refuge and pathways, and all necessary appurtenances.  
 
Funding and Project Cost Verification 

This project is not within cost.  Section 15820.913 of the Government Code (AB 900, 
Phase 2) appropriates $854,229,000 lease revenue bond financing authority to partially finance 
the design and construction of local jail facilities.  Award of this funding to individual counties is 
administered through the Board of State and Community Corrections (BSCC).  
 
On September 13, 2013, the Board established the scope, cost, and schedule of this project, 
allocating $36,295,000 of the $854,229,000 lease revenue bond financing authority 
appropriated in section 15820.913 of the Government Code to partially finance design and 
construction of this project.  On November 14, 2013, the Board of State and Community 
Corrections took an action to approve an additional conditional funding award of $43,705,000 
for this project, for a new total award amount of $80,000,000.  All of the acquisition/study costs 
and any design and construction costs in addition to this amount will be paid by the county.   
 
On May 9, 2014, the Board recognized a scope change and revised project cost estimate for 
this project, for a total estimated project cost of $88,900,000.  Subsequent to that action, a new 
project cost estimate was prepared in association with the approval of preliminary plans.  Based 
on this revised estimate, the current total estimated project cost is $88,968,000, which includes 
a potential deficit of $68,000. 
 
$88,900,000 total authorized project cost 

$88,968,000 total estimated project cost 

$80,000,000 state costs allocated: $376,000 preliminary plans, $2,434,000 working 
drawings, and $77,190,000 construction ($65,273,000 contract, $6,527,000 
contingency, $1,383,000 A&E, $2,951,000 other project costs, and 
$1,056,000 agency retained items) 

state costs adjustment: construction (an increase of $62,000 contract and a 
decrease of $62,000 contingency)  

$  8,900,000 

 

local costs allocated: $1,328,000 acquisition/study, $2,688,000 preliminary 
plans, $2,006,000 working drawings, and $2,878,000 construction (other 
project costs) 

$        68,000 local costs increase: $68,000 construction (contingency) 
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CEQA 

A Notice of Determination was filed with the Monterey County Clerk on June 24, 2015, and the 
30-day statute of limitations expired without challenge.  
 

Real Estate Due Diligence 

A Summary of Conditions Letter for this project is in the process of final completion, but staff 
has reviewed it and no issues that would adversely affect the beneficial use and quiet 
enjoyment of the project were identified. 
 

Project Schedule 

Approve preliminary plans August 2015 
Complete working drawings June 2016 
Start construction September 2016 
Complete construction November 2018 
 

 
Staff Recommendation: Approve preliminary plans and recognize an anticipated 

deficit. 



-38- 
SPWB August 17, 2015 Agenda with Analysis 

 

 

ACTION ITEMS 

ACTION ITEM—1 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
FRESNO COUNTY 
Assessor Parcel Numbers:  458-010-17U, 465-040-36U, 467-030-22U, 467-030-32U, 

467-030-34U, 467-040-21U, 467-050-24U, and 467-020-50U 
Authority Parcel Numbers:  FB-10-0104, FB-10-0128, FB-10-0132, FB-10-0141, FB-10-0142, 

FB-10-0151, FB-10-0173, and FB-10-0174 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
 Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
 Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
 
 
Consider approving a First Amendment to the Easement Acquisition Agreement for eight 
Union Pacific Railroad parcels. 

 
 
 
 
 
 
 
 
 
 
 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Fresno County 

 
Action Requested 

If approved, the requested action would approve a First Amendment to the Easement 
Acquisition Agreement for eight Union Pacific Railroad parcels. 
 
On November 6, 2012, the SPWB adopted a resolution to delegate acquisition approval for 
HSTS acquisitions that conform to an SPWB-approved standard contract with non-
substantive changes.  Due to the multiple parcels being acquired and the complexity of the 
Easement Acquisition Agreement (Agreement) between the Owner and the Authority, this 
contract falls outside of the delegation and requires SPWB approval.  For similar reasons, 
any amendments to the Agreement also require SPWB approval at this time. 
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On May 20, 2015, the SPWB approved the Agreement with the Owner for the eight 
parcels.  The Agreement provides a permanent easement to be used by the Authority.  
After commencement of rail operations, the Authority would have exclusive use for design, 
construction, testing and operations.  At that time, the Owner will quitclaim any remaining 
rights, including fee simple, to the Authority.  However, additional time is necessary for 
certain tasks associated with the Agreement such as the feasibility review period and 
completion the relocated track property deed.  In addition, a section pertaining to survey 
and title is no longer necessary as the Authority has approved all survey and title matters 
pertaining to the parcels of the Agreement.  For these reasons, a first amended to the 
Agreement is required. 
 
Staff Recommendation: Approve a First Amendment to the Easement Acquisition 

Agreement for eight Union Pacific Railroad parcels. 
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ACTION ITEMS 

ACTION ITEM—2 
HIGH SPEED RAIL AUTHORITY (2665) 
PHASE I BLENDED SYSTEM – HAFLICH PROPERTY 
MADERA COUNTY 
Assessor Parcel Number 036-280-009 
 
Authority: Section 39719(b)(2) of the Health and Safety Code 
 
 
Consider authorizing site selection for Assessor Parcel Number 036-280-009 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—2 
High Speed Rail Authority 

Phase I Blended System – Haflich Property 
Madera County 

 
Action Requested 

If approved, the requested action would authorize site selection for Assessor Parcel 
Number 036-280-009.  
 

Scope Description 

This project is within scope.  The Phase I Blended System will provide for a 520 mile high 
speed train system (HSTS) that will extend from San Francisco to Los Angeles/Anaheim.  It will 
allow for a one-seat ride between the two cities using a combination of existing 
commuter/intercity rail that has been upgrade for the HSTS and dedicated HSTS rail.  The 
subject parcel to be acquired, Assessor’s Parcel Number 036-280-009 (High Speed Rail 
Authority Number MF-20-1035) is a residential property located approximately one mile north of 
the northern terminus of the First Construction Segment (FCS), a 120-mile portion of the 
Phase I Blended System extending from the City of Madera to the City of Shafter, just north of 
Bakersfield. 
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Funding and Cost Verification 

This project is within cost.  Section 39719(b)(2) of the Health and Safety Code provides 25 
percent of annual cap and trade proceeds for to the High Speed Rail Authority (HSRA) 
development of the Phase I Blended System.  For the 2015-16 fiscal year, $500 million was 
allocated from the Greenhouse Gas Reduction Fund. 
 
Background 
The parcel that is the subject of this site selection is in proximity to the FCS and is part of the 
preferred alignment for the Merced to Fresno section.  While the parcel is not needed in the 
short-run, the state would likely be required to acquire the property for the HSTS within the next 
few years.  The owners are unable to sell the property on the open market in its current 
condition due to the loss in available well water to the site.  Drilling a new well is not considered 
a reasonable option for the property owners due to cost.   
 
For the Merced to Fresno section that includes the subject parcel, both the CEQA and NEPA 
processes were completed in 2012.  Consistent with corridor based projects, minimal real estate 
due diligence has occurred to date as the alignment determines which properties must be 
acquired and any abatement or title issues will be resolved during or shortly after acquisition.  
Should this parcel be acquired, the HSRA has set aside funds to ensure proper maintenance of 
the property. 
 
 
Staff Recommendation: Authorize site selection for Assessor Parcel Number 

036-280-009. 
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ACTION ITEMS 

ACTION ITEM—3 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
FRESNO AND MADERA COUNTIES 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
 Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
 Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
 
 
Consider authorizing site selection of 21 assessor’s parcels in full or in part: 
 
 

Exhibit A of Action Item 3 

Counties of Fresno and Madera 

High Speed Rail Authority 
Parcel Number 

Assessor Parcel Number (APN)  

MF-10-0024 504-140-12 

MF-10-0270 504-090-49S  

MF-10-0270 504-091-49S 

MF-10-0266 504-105-05 

MF-10-0267 504-105-08T 

MF-10-0264 504-113-01S 

MF-10-0272 504-140-02 

MF-10-0271 504-140-13T 

MF-10-0265 504-010-19U 

MF-10-0007 504-130-35 

MF-20-1036 035-162-023 

FB-10-0550 466-205-06 

FB-10-0551 466-205-18 

MF-10-0274 504-010-13U 

MF-10-0273 504-010-18U 

FB-10-0150 467-040-20ST 

FB-10-0154 467-040-24S 

FB-10-0155 467-040-25 

MF-10-0219 504-050-37U 

MF-10-0268 504-103-10 

MF-10-0210 504-091-01S 
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ACTION ITEMS 

STAFF ANALYSIS ITEM—3 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Fresno County 

 
Action Requested 

If approved, the requested action would authorize site selection of 21 assessor’s parcels 
in full or in part. 
 
Scope Description 

This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to 
be approximately 130 miles starting near Madera (north of Fresno) and extending southward 
almost to Bakersfield.  This initial section includes the realignment of Highway 99 in Fresno, and 
the construction of dozens of grade separations, and multiple bridges and viaducts.  The IOS-1, 
also referred to as the First Construction Segment, is the first construction phase of the High 
Speed Train System (HSTS).  The HSTS consists of Phase 1, which would provide 520 miles of 
the HSTS extending from San Francisco to Los Angeles/Anaheim, and Phase 2, which would 
extend the system to Sacramento and San Diego. 
 
 

Funding and Cost Verification 

This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and 
Chapter 25, Statutes of 2014 and 2015 provided an additional $191.4 million Greenhouse Gas 
Reduction Fund, for acquisition of approximately 1,300 parcels and the construction of the 120-
mile IOS-1.     
 
Background 
To date, the Board has site-selected approximately 1,300 parcels comprising approximately 120 
miles from Madera to Shafter.   
 
Site selection of 15 of the 21 parcels that are the subject of this action is necessary to address a 
December 2014 design change affecting the HSTS from just north of the San Joaquin River to 
South of E. Herndon Avenue.  The Authority and Design-Builder conducted a value analysis and 
it was determined that an alternate design would result in project construction cost savings and 
maintenance and operations efficiencies.  However, the new design is an eastward shift of the 
HSTS, thereby necessitating the site selection of 15 parcels.  The remaining six parcels are 
associated with design changes to develop cul-de-sacs on Mono Street and Kern Street and 
roadway improvements to Tuolumne Street in the City of Fresno, and to improve the turning 
radius from Road 29 to a planned HSTS access road in Madera County.  
 
For this segment, the CEQA and NEPA process was completed in 2012.  Consistent with 
corridor based projects, minimal real estate due diligence has occurred to date as the alignment 
determines which properties must be acquired and any abatement or title issues will be resolved 
during or shortly after acquisition.   
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Site selection for a transportation corridor, highway or rail alignment differs from traditional 
single-parcel Board requests.  Parcels required for highway and rail alignments involve several 
miles comprising a longitudinal corridor, rather than a single, specific parcel where other 
location options may be considered.  Because of the type of infrastructure for this project it is 
not possible to simply reject a parcel and move to the right or left.  For instance, a high-speed 
train travelling at 200+ miles per hour requires 4 to 5 miles to perform a 90-degree turn.  The 
alignment, as determined through the environmental processes, determines the sites that must 
be acquired.  As is the case with this request, many of the sites selected reflect a need for road 
realignments and grade crossings necessary to ensure the safety of the train system. 
 
 
Staff Recommendation: Authorize site selection of 21 assessor’s parcels in full and/or 

in part. 
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ACTION ITEMS 

ACTION ITEM—4 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
MADERA AND FRESNO COUNTIES 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
  Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
  Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
 
 
Consider authorizing site selection of 46 properties in full or in part: 
 

Exhibit A of Action Item 4 

County of Madera 

High Speed Rail 
Authority Parcel Number 

Property Description 

MF-20-9038 
High Speed Train System (HSTS) at Raymond Road, 

between Assessor Parcel Numbers (APN)  
037-112-003 and 037-111-033 

MF-20-9036 HSTS at Watson Street, adjacent to APN 035-092-001 

MF-20-9035 HSTS at Avenue 15 3/4, adjacent to APN 035-092-013 

MF-20-9030 

Burlington Northern Santa Fe (BNSF) line and northern 
edge of Avenue 15 1/2, between APN 035-110-010 

and Board of Equalization (BOE) parcel  
804-804-20-5C-8. 

MF-20-9031 
BNSF line and northern edge of Avenue 15 1/2, near 
APN 035-110-010 and BOE parcel 804-804-20-5C-8. 

MF-20-9033 HSTS at Avenue 15 1/2, adjacent to APN 035-171-001 

MF-20-9034 
HSTS at Road 29, adjacent to APNs 035-171-001 and 

 035-171-011 

MF-20-9027 
Avenue 15, east of the HSTS and west of BNSF line, 

between APNs 035-171-001 and 035-211-006 

MF-20-9028 
HSTS at Avenue 15, between APNs 035-211-006 and  

035-171-001 

MF-20-9025 
HSTS at northerly half of Avenue 13, adjacent to  

APN 034-210-049 

MF-20-9022 
HSTS at northerly half of Avenue 12, adjacent to  

APN 047-080-001 

MF-20-9021 
HSTS at southerly half of Avenue 12, adjacent to  

APN 047-130-026 

MF-20-9020 
BNSF right of way through APN 047-080-001, just 

north of Avenue 12 
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Exhibit A of Action Item 4 Continued 

High Speed Rail 
Authority Parcel Number 

Property Description 

MF-20-9019 
HSTS at northerly half of Avenue 11, adjacent to  

APN 047-130-029 

MF-20-9017 
Northerly half of a county road along southerly edge 

of Madera Irrigation District Canal, adjacent to 
northwest edge of APN 047-240-004 

MF-20-9008 
HSTS at a county road between Avenue 8 and  

Avenue 9, and between APNs 048-080-001 and 
 048-080-003 

MF-20-9005 
HSTS at westerly half of Road 33, adjacent to  

APN 048-190-014 

MF-20-9004 
HSTS at easterly half of Road 33, adjacent to west 

edge of APN 048-200-002 

MF-20-9003 
HSTS at Road 33, between south edge of  

APNs 048-200-002 and 048-200-006 

MF-20-9001 
HSTS at the intersection of Road 33 and Avenue 7, 

between APNs 048-270-009 and 048-200-006 

County of Fresno  

FB-10-0839-1 
HSTS at southerly half of E. Malaga Ave, adjacent to 

APN 330-211-05 

FB-10-0840-1 
Northerly half of E. American Ave., just east of BNSF 

line, near APN 330-211-24U  

FB-10-0841-1 
BNSF Line and northerly half of E. American Ave., 

adjacent to APN 330-211-06U 

FB-10-0842-1 
HSTS and northerly half of E. American Ave., adjacent 

to APN 330-211-13 

FB-10-0843-1 
Southerly half of E. American Ave., just east of BNSF 

line, near APN 334-040-87U 

FB-10-0844-1 
BNSF Line and southerly half of E. American Ave., near 

to APN 334-010-16U 

FB-10-0845-1 
Southerly half of E. American Ave., just west of BNSF 

line, adjacent to APN 334-010-16U 

FB-10-0846-1 
HSTS and southerly half of E. American Ave., adjacent 

to APN 334-040-80 

City of Fresno 

MF-10-0796 
HSTS at Bancroft Street right of way, adjacent to  

APNs 504-113-01 and 504-010-19U 

MF-10-0280 
Easterly side of N. Golden State Blvd. within the HSTS, 
extending from adjacent west of APN 504-106-02 to 

W. Herndon Ave.  
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Exhibit A of Action Item 4 Continued 

High Speed Rail 
Authority Parcel Number 

Property Description 

MF-10-9001 
Easterly side N. Golden State Blvd. within the HSTS, 

adjacent to APNs 504-106-02, 504-106-04 and 
northern part of 504-106-05 

MF-10-9002 
Easterly side of N. Golden State Blvd., bordered by 

APNs 504-106-05 and 504-010-19U, and W. Herndon 
Ave. 

MF-10-0780, MF-10-0284, 
MF-10-0282, MF-10-0283,  
MF-10-0765, MF-10-9010, 
MF-10-9003, MF-10-9004,  
MF-10-9006, MF-10-9020,  
MF-10-0766, MF-10-0767,  

MF-10-0768, and 
MF-10-0769 

N. Golden State Blvd. between northern edge of 
intersection with W Herndon Ave. and middle of 

intersection with N. Cornelia Ave. 

MF-10-9021 
Barstow Ave., just south of intersection with  

N. Golden State Blvd. 

MF-10-9022 
Within HSTS at Barstow Ave., just south of 

intersection with N. Golden State Blvd. 

MF-10-9023 Herndon Canal, just south of N. Golden State Blvd. 

MF-10-9024 
Within HSTS at N. Market Ave., just south of 

intersection with N. Golden State Blvd. 

MF-10-9025 
Within HSTS, at intersection of N. State Ave. and  

N. Golden State Blvd.   

MF-10-9026 
Within HSTS, at Cornelia Ave., just south of 

intersection with N. Golden State Blvd.   

MF-10-0770 and  
MF-10-9027 

N. Golden State Blvd. between the middle of 
intersection with N. Cornelia Ave. and southern edge 

of W. Shaw Ave. 

MF-10-9028 
Within HSTS, just south of intersection of N. Golden 

State Blvd. and Shaw Ave.  

MF-10-0771, MF-10-9029, 
MF-10-9031, MF-10-9030, 

MF-10-0772, and 
MF-10-0773,  

N. Golden State Blvd. from the southern edge of  
W. Shaw Avenue to approximately 50 feet north of  

W. Ashlan Ave. 

MF-10-0781 Triangle between APNs 510-070-63S and 510-090-45 

FB-10-0849, FB-10-0777, 
FB-10-0778, FB-10-0779, 
FB-10-0780, FB-10-0781, 

FB-10-0782, and  
FB-10-0848  

N. Golden State Blvd. from approximately 1/4 mile 
north of W. McKinley Ave. to just north of Belmont 
Circle roundabout, and portion of N. Golden State 

Blvd. right of way adjacent to Union Pacific Railroad 
(UPRR) and east of Belmont Circle. 
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Exhibit A of Action Item 4 Continued 

High Speed Rail 
Authority Parcel Number 

Property Description 

FB-10-0850 
HSTS at E. Belmont Ave. and  N. Thorne Ave. 
intersection, and N. Thorne Ave. adjacent to 

northeasterly edge of APN 458-133-15T 

FB-10-0806 and  
FB-10-9008 

N. Weber Ave. near intersection with N. Thorne Ave., 
between APNs 450-260-08 and 450-260-03T 

 
 
 
 
 
 
 
 
 
 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—4 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Madera and Fresno Counties 

 
Action Requested 

If approved, the requested action would authorize site selection of 46 properties in full or in 
part. 
 
Scope Description 

This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to 
be approximately 120 miles starting near Madera (north of Fresno) and extending southward 
almost to Bakersfield.  This initial section includes the realignment of Highway 99 in Fresno, and 
the construction of dozens of grade separations, and multiple bridges and viaducts.  The IOS-1, 
also referred to as the First Construction Segment, is the first construction phase of the 
High Speed Train System (HSTS).  The HSTS consists of Phase 1, which would provide 520 
miles of the HSTS extending from San Francisco to Los Angeles/Anaheim, and Phase 2, which 
would extend the system to Sacramento and San Diego. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and 
Chapter 25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas Reduction 
Fund for acquisition of approximately 1,300 parcels and the construction of the 120-mile IOS-1. 
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Background 

To date, the Board has site-selected approximately 1,300 parcels comprising approximately 120 
miles from Madera to Shafter.   
 
Site selection for the 46 properties that are the subject of this action is necessary to provide the 
right of ways within existing roads that are needed for the project within the Counties of Madera 
and Fresno, and within the northern portion of the City of Fresno.  In return, many of the parcels 
previously site selected will be used to for the development of new roads that a) replace existing 
roads within the alignment and b) provide grade separations to ensure that both pedestrians 
and vehicles can safely cross the HSTS. 
 
For these properties, the CEQA and NEPA process was completed in either 2012 (Merced to 
Fresno segment) or 2014 (Fresno to Bakersfield segment).  Consistent with corridor based 
projects, minimal real estate due diligence has occurred to date as the alignment determines 
which properties must be acquired and any abatement or title issues will be resolved during or 
shortly after acquisition.   
 
Site selection for a transportation corridor, highway or rail alignment differs from traditional 
single-parcel Board requests.  Parcels required for highway and rail alignments involve several 
miles comprising a longitudinal corridor, rather than a single, specific parcel where other 
location options may be considered.  Because of the type of infrastructure for this project it is 
not possible to simply reject a parcel and move to the right or left.  For instance, a high-speed 
train travelling at 200+ miles per hour requires 4 to 5 miles to perform a 90-degree turn.  The 
alignment, as determined through the environmental processes, determines the sites that must 
be acquired. 
 
 
Staff Recommendation: Authorize site selection of 46 properties in full or in part. 
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ACTION ITEMS 

ACTION ITEM—5 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
KINGS COUNTY 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
 Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
 Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
 Section 15854 of the Government Code 
 
 
Consider rescinding Resolution of Necessity 2015-0041 adopted on March 13, 2015 
authorizing the use of eminent domain (condemnation) to acquire the following property: 
 

Archer Property (Kings County) 
Assessor Parcel Number: 014-390-017 
Authority Parcel Numbers: FB-16-0139-1, FB-16-0139-2 and FB-16-0139-01-01 

 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—5 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Kings County 

 
Action Requested 

If approved, the requested action would rescind Resolution of Necessity 2015-0041, 
authorizing the use of eminent domain (condemnation) to acquire one property. 
 
On March 13, 2015, the Board adopted Resolution of Necessity 2015-0041, authorizing the use 
of eminent domain to acquire the Archer Property in Kings County.  After the Resolution of 
Necessity was adopted, the High Speed Rail Authority (Authority) notified the Board that a 
design change was being considered in the area that encompasses the Archer property, and that 
the Resolution of Necessity should be rescinded at this time.  The property owner was notified on 
July 21, 2015 of the request to rescind Resolution of Necessity 2015-0041 at today’s meeting.   
 
 
Staff Recommendation: Approve the rescission of Resolution of Necessity 2015-0041, 

authorizing the use of eminent domain (condemnation) to 
acquire one property. 
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ACTION ITEMS 

ACTION ITEM—6 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
MADERA, FRESNO, KINGS, AND TULARE COUNTIES 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
 Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
 Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
 Section 15854 of the Government Code 
 
 
Consider the adoption of Resolutions of Necessity authorizing the use of eminent 
domain to acquire the following properties: 
 

1. Samran Property (Madera County) 
Authority Parcel Number: MF-20-0912-1, MF-20-0912-2 and MF-20-0912-3 
Assessor Parcel Number: 047-320-010 
 

2. Barnes Property (Fresno County) 
Authority Parcel Number: FB-10-0070-1 
Assessor Parcel Number: 450-271-12 
 

3. Headrick Property (Kings County) 
Authority Parcel Numbers: FB-16-0209-1; FB-16-0210-1, and FB-16-0210-2 
Assessor Parcel Numbers: 028-050-003; 028-050-006 
 

4. Yergat Property (Fresno County)  
Authority Parcel Numbers: FB-10-0297-1, FB-10-0297-2, and FB-10-0297-3 
Assessor Parcel Number: 334-250-21 
 

5. Poulson/Goodwin Property (Fresno County)  
Authority Parcel Numbers: FB-10-0374-1 and FB-10-0381-1 
Assessor Parcel Numbers: 338-060-17S and 338-110-34S 
 

6. Crowell Property (Fresno County)  
Authority Parcel Number: FB-10-0739-1 
Assessor Parcel Number: 056-020-64S 
 

7. Felipe 1 Property (Kings County)  
Authority Parcel Numbers: FB-16-0045-1, FB-16-0045-2, FB-16-0045-3, 

FB-16-0045-4, and FB-16-0045-01-01 
Assessor Parcel Number: 014-060-034 
 

8. Felipe 2 Property (Kings County)  
Authority Parcel Number: FB-16-0050-1 
Assessor Parcel Number: 014-060-044 
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9. Gomez Property (Kings County) 
Authority Parcel Numbers: FB-16-0310-1, FB-16-0310-2, FB-16-0310-3, 

FB-16-0310-01-01, and FB-16-0310-02-01               
Assessor Parcel Number: 034-040-004 
 

PROPERTY PULLED 
 

10. Boyett Farms Property (Kings County)  
Authority Parcel Numbers: FB-16-0331-1, FB-16-0331-2, FB-16-0331-3, 

FB-16-0331-01-01; FB-16-0400-1, FB-16-0400-2, FB-16-0400-3, FB-16-0400-4, 
FB-16-0400-5, and FB-16-0400-6 

Assessor Parcel Numbers: 034-230-001, 034-230-003, 034-230-037, and 
034-230-038 

 
11. Clarke Property (Kings County)  

Authority Parcel Numbers: FB-16-0353-1 and FB-16-0353-2 
Assessor Parcel Number: 028-090-017 
 

12. Cole Property (Tulare County)  
Authority Parcel Numbers: FB-54-0657-1, FB-54-0657-2, and FB-54-0657-3 
Assessor Parcel Number: 333-120-002 
 

13. Thompson/Bisbee Property (Tulare County)  
Authority Parcel Numbers: FB-54-0895-1 and FB-54-0895-2 
Assessor Parcel Number: 333-102-006 
 

 
 
 

 

ACTION ITEMS 

STAFF ANALYSIS ITEM—6 
High Speed Rail Authority  

Initial Operating Segment, Section 1 
Madera, Fresno, Kings, and Tulare Counties 

Action Requested 

If approved, the requested action would adopt 12 Resolutions of Necessity authorizing 
the use of eminent domain to acquire properties totaling approximately 53.1 acres.  
Specifically, this action would adopt Resolutions of Necessity for properties 1-8 and     
10-13.  The Gomez property, property 9, has been pulled from the agenda and will not be 
part of your vote today. 
 
Scope Description 

This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to 
be approximately 120 miles starting near Madera (north of Fresno) and extending southward 
almost to Bakersfield.  This initial section includes the realignment of Highway 99 in Fresno, 
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construction of a bridge over the San Joaquin River, several grade separations, two viaducts 
and the acquisition of approximately 1,300 parcels.  The IOS-1 is the first construction phase of 
the High Speed Train System (HSTS).  The HSTS consists of Phase 1, which would provide 
520 miles of the HSTS extending from San Francisco to Los Angeles/Anaheim, and Phase 2, 
which would extend the system to Sacramento and San Diego. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and 
Chapter 25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas Reduction 
Fund for the IOS-1. 
 
Background  

In order to adopt a Resolution of Necessity that is required to initiate the eminent domain 
proceedings, the Board must consider that the following conditions have been met: 
 

(A) The public interest and necessity require the project; 
(B) The project is planned or located in the manner that will be most compatible with the 

greatest public good and the least private injury; 
(C) The property sought to be acquired is necessary for the project; and, 
(D) The offer required by Government Code section 7267.2 has been made to the owner 

or owners of record. 
 
In 2008 the voters of California approved Proposition 1a, authorizing monies from the 
High-Speed Passenger Train Bond fund in support of this Project.  In 2009 and 2010 the federal 
government approved funds in support of the portion of this Project extending from San 
Francisco to Anaheim, and in 2012 and 2014, through Chapter 152, Statutes of 2012 and 
Chapter 25, Statutes of 2014, the Legislature appropriated funds for the acquisition and 
design-build phases of the IOS-1 of the Project, extending from Madera to Shafter. 
 
The Property Acquisition Law, commencing with section 15850 of the Government Code, 
authorizes the Board to select and acquire in the name of the State of California (State) with the 
consent of the State agency concerned, the fee or any lesser right or interest in any real 
property necessary for any State purpose or function.  This law also authorizes the Board to 
acquire property by condemnation, in the manner provided for in Title 7 (commencing at section 
1230.010) of Part 3 of the Code of Civil Procedure. 
 
Each of the properties is within the right of way for IOS-1 and was site selected at previous 
Board meetings.  The site selections took place after an extensive environmental review 
process where it was determined that any alternative alignment would include the selected 
parcels, or where a preferred alignment had already been approved by both the High Speed 
Rail Authority Board and the Federal Railroad Administration.  Acquisition of these properties 
will allow the High Speed Rail Authority to move forward with construction of the HSTS.   
 
Between October 2014 and April 2015, the various owners were provided with a first written 
offer to purchase the subject property, as required by Government Code section 7267.2.  
Negotiations to acquire the properties are continuing; however, in order to keep the project on 
schedule, the adoption of Resolutions of Necessity to authorize the use of eminent domain is 
required. 
 
On July 24, 27 and 28, 2015, Notices of Intent to adopt a Resolution of Necessity were mailed 
to the respective property owners.  These notices were sent in accordance with Code of Civil 
Procedure section 1245.235. 



-54- 
SPWB August 17, 2015 Agenda with Analysis 

 

Property Specific Information: 
 

1. Samran Property (Madera County) 
Authority Parcel Number: MF-20-0912-1, MF-20-0912-2 and MF-20-0912-3 
Assessor Parcel Number: 047-320-010 
Partial Acquisition: 9.93 acres in fee 
  
This property will be needed for the construction of the Avenue 10 grade separation 
and the HSTS between Avenue 9 and Avenue 10. 
 

2. Barnes Property (Fresno County) 
Authority Parcel Number: FB-10-0070-1 
Assessor Parcel Number: 450-271-12 
Full Acquisition: 0.24 acre in fee 
 
This property will be needed for the construction of the E. Belmont Avenue grade 
separation. 
 

3. Headrick Property (Kings County) 
Authority Parcel Numbers: FB-16-0209-1; FB-16-0210-1, and FB-16-0210-2 
Assessor Parcel Numbers: 028-050-003; 028-050-006 
Partial Acquisition: 3.99 acres total [3.98 acres in fee, 0.01 acre in Temporary 

Construction Easement (TCE)] 
 
This property will be needed for the construction of the HSTS between Jackson 
Avenue and Idaho Avenue. 
 

4. Yergat Property (Fresno County)  
Authority Parcel Numbers: FB-10-0297-1, FB-10-0297-2, and FB-10-0297-3 
Assessor Parcel Number: 334-250-21 
Partial Acquisition: 2.02 acres total (1.75 acres in fee, 0.27 acre in permanent 

easement) 
 
This property will be needed for the construction of the HSTS between E. Morton 
Avenue and E. Clayton Avenue and of the E. Clayton Avenue cul-de-sac. 
 

5. Poulson/Goodwin Property (Fresno County)  
Authority Parcel Numbers: FB-10-0374-1 and FB-10-0381-1 
Assessor Parcel Numbers: 338-060-17S and 338-110-34S 
Partial Acquisition: 7.93 acres in fee 
 
This property will be needed for the construction of the HSTS between E. Dinuba 
Avenue and E. Floral Avenue. 
 

6. Crowell Property (Fresno County)  
Authority Parcel Number: FB-10-0739-1 
Assessor Parcel Number: 056-020-64S 
Partial Acquisition: 0.25 acre in fee 
 
This property will be needed for the construction of the E. Elkhorn Avenue grade 
separation. 
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7. Felipe 1 Property (Kings County)  

Authority Parcel Numbers: FB-16-0045-1, FB-16-0045-2, FB-16-0045-3, 
FB-16-0045-4, and FB-16-0045-01-01 

Assessor Parcel Number: 014-060-034 
Partial Acquisition: 10.60 acres in fee 
 
This property will be needed for the construction of the Flint Avenue grade 
separation and the HSTS between Flint Avenue and Elder Avenue. 
 

8. Felipe 2 Property (Kings County)  
Authority Parcel Number: FB-16-0050-1 
Assessor Parcel Number: 014-060-044 
Partial Acquisition: 4.17 acres in fee 
 
This property will be needed for the construction of the Flint Avenue grade 
separation. 
 

9. Gomez Property (Kings County) 
Authority Parcel Numbers: FB-16-0310-1, FB-16-0310-2, FB-16-0310-3, 

FB-16-0310-01-01, and FB-16-0310-02-01               
Assessor Parcel Number: 034-040-004 
 

PROPERTY PULLED 
 

10. Boyett Farms Property (Kings County)  
Authority Parcel Numbers: FB-16-0331-1, FB-16-0331-2, FB-16-0331-3, FB-16-

0331-01-01; FB-16-0400-1, FB-16-0400-2, FB-16-0400-3, FB-16-0400-4, 
FB-16-0400-5, and FB-16-0400-6 

Assessor Parcel Numbers: 034-230-001, 034-230-003, 034-230-037, and 
034-230-038 

Partial Acquisition: 6.29 acres total (6.28 in fee, 0.01 acre in TCE) 
 
This property will be needed for the construction of the HSTS between Orange 

Avenue and 4½ Avenue. 
 
11. Clarke Property (Kings County)  

Authority Parcel Numbers: FB-16-0353-1 and FB-16-0353-2 
Assessor Parcel Number: 028-090-017 
Partial Acquisition: 0.68 acre total (0.61 acre in fee, 0.07 acre in permanent 

easement) 
 
This property will be needed for the construction of the roadway improvements on 
Jersey Avenue and Highway 43. 
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12. Cole Property (Tulare County)  

Authority Parcel Numbers: FB-54-0657-1, FB-54-0657-2, and FB-54-0657-3 
Assessor Parcel Number: 333-120-002 
Partial Acquisition: 6.77 acres total (3.63 acres in fee, 3.14 acres in TCE) 
 
This property will be needed for the construction of the HSTS between Avenue 40 
and Avenue 32. 
 

13. Thompson/Bisbee Property (Tulare County)  
Authority Parcel Numbers: FB-54-0895-1 and FB-54-0895-2 
Assessor Parcel Number: 333-102-006 
Partial Acquisition: 0.23 acre total (<0.01 acre in fee, 0.23 acre in permanent 
easement) 
 
This property will be needed for the construction of the HSTS south of Avenue 16 
and west of Road 80. 

 
 
Staff Recommendation: Adopt 12 Resolutions of Necessity authorizing the use of 

eminent domain to acquire properties totaling approximately 
53.1 acres.  Specifically, this action would adopt Resolutions 
of Necessity for properties 1-8 and 10-13.  
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CLOSED SESSION 

 
 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
 
Closed Session to Confer with Legal Counsel regarding Pending Litigation 
 
 
The Board will meet in closed session, pursuant to Government Code sections 11126(e)(1) and 
(e)(2)(a), to confer with counsel regarding pending litigation.  The following cases will be 
discussed: 
 

1. The STATE OF CALIFORNIA, acting by and through the State Public Works Board 
vs. LOIS RACO, a surviving spouse; LOIS M. RACO, also known as Lois M. Raco, a 
widow; and Does One through Fifty.   
Fresno County Superior Court, Case No. 15 CE CG 00943 

 
2. People of the State of California v. Bluechip Investments Inc., & Bluechip 

Investments Inc., Bluechip Investments Inc. v. State Public Works Board et.al. 
Fresno County Superior Court Case No. 14 CD CG 03398 

 
 
 

OTHER BUSINESS 

 
NONE 
 

REPORTABLES 

 
To be presented at the meeting. 
 


